

Project Portfolio Report

As of May 31, 2026 · Programs

The active portfolio is concentrated enough for targeted program follow-up.

Snapshot

41 Active projects Active or at risk	6 Completed Closed this view
7 At risk Status or high risk	186K People reached Portfolio reach

Projects by theme

Youth skills and livelihoods		9 projects
Women economic empowerment		8 projects
Climate resilience		7 projects
Food security		6 projects
Water and sanitation		5 projects
Community health		4 projects

Summary

41 active projects and 6 completed projects are in the selected view; 7 need follow-up.

Recommended follow-ups

1. Assign named owners to the top three risk follow-ups.
2. Use theme concentration to sequence partner support visits.
3. Keep completion and disbursement notes together for program review.

Evidence to watch

Community Health Volunteer Outreach - Webuye **HIGH**

Bungoma · 63% complete; high risk

Dryland Climate Resilience Grants - Kaptembwa **HIGH**

Nakuru · 61% complete; high risk

County Youth Skills Accelerator - Suna **HIGH**

Migori · 59% complete; high risk

Savings Group Strengthening - Dadaab **HIGH**

Garissa · 57% complete; high risk

Peace Forums and Civic Voice - Kalokol **LOW**

Turkana · 71% complete; low risk